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Montana Environmental Trust Group, LLC 

Trustee of the Montana Environmental Custodial Trust 

PO Box 1230, East Helena, Montana 59635 
Telephone:  (406) 227-1242 

 
 
 
 
 

March 7, 2013 
 
 
 
Betsy Burns   

RCRA Project Officer  

EPA Region VIII  

Montana Office 

10 West 15th St., Suite 3200 

Helena, MT 59626 
 
 
 
RE: Consent Decree Civil Action No. CV 98‐3‐H‐CCL East Helena Site Work Performed During 

June 2012 
 
 
 
 
Dear Ms. Burns: 
 
 

The Montana Environmental Trust Group, LLC, Trustee of the Montana Environmental 

Custodial Trust (the Custodial Trust), hereby submits the attached monthly progress report for 

the month of June 2012 to the US Environmental Protection Agency (EPA).  The enclosed report 

was prepared pursuant to the requirements of Section 86 and other applicable provisions of the 

First Modification of the Consent Decree (No. CV 98-3-H-CCL) entered on US Federal District 

Court (Montana) in 2012.  
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  # Topics & Subtasks Date(s)  Major Activitiesi Conii 
    I. RCRA Corrective Action  

A.  Investigations, Studies, Analyses and Data Collection  

1.  Phase II RFI 
During 
Period 

No significant Phase II RFI activities occurred during the reporting period. NA 

2.  FSAP 

6/4-9/12 
Hydrometrics continued follow-up from the May monthly GW sampling event while starting preparations for the June sampling 
event. 

NA 

6/11-
12/12 

Hydrometrics conducted the June FSAP residential well sampling event. HY 

6/12/12 The CT mailed residential well sampling results and letters to the EH landowners for the April 2012 FSAP well sampling event. CT 
6/18-
22/12 

Hydrometrics conducted the June FSAP residential well sampling event. HY 

3.  Risk Assessment 
During 
Period 

No significant risk assessment activities occurred during this reporting period. NA 

4.  Upper Lake Aquifer Test 

6/5/12 EH personnel inspected the condition and integrity of the UL diversion structure and smelter dam. TS 
6/12/12 EH personnel inspected the condition and integrity of the UL diversion structure and smelter dam. TS 
6/19/12 EH personnel inspected the condition and integrity of and removed debris from the UL diversion structure and smelter dam. TS 

6/19/12 
EH personnel performed maintenance on the pump used for pumping water from UL, including servicing, changing oil, and tightening 
fittings on the discharge hose. 

TS 

6/26/12 EH personnel inspected the condition and integrity of and removed debris from the UL diversion structure and smelter dam. TS 
During 
Period 

EH personnel continued UL pump tests to evaluate turbidity and drawdown impacts. 
HY 
TS 

During 
Period 

The CT continued daily: collection of water level data in UL, LL, and Prickly Pear Creek (PPC) (upstream and downstream of the dam); 
and turbidity monitoring (upstream of the dam, downstream of the dam and at locations in East Helena (near the Main Street Bridge 
and downstream). 

TS 
CT 

5.  GW Model 

During 
Period 

AMEC continued work on development and initial calibration of the numeric GW flow model, including:  final interpolation of model 
layers; finalizing boundary conditions; and refinement of 2011 steady state head targets.  UL seepage rates (from UL aquifer test) and 
PPC geometric information was provided to AMEC for incorporation into the water balance analysis and model boundary conditions.   

AM 
HY 

6/18/12 Hydrometrics scanned and sent HVIC map to AMEC for use in the GW model. 
AM 
HY 

6.  Database Management 
During 
Period 

Field and laboratory data from April 2012 water sampling event (monitoring wells, private wells and surface water samples) was 
evaluated and integrated into the EH database. 

HY 

7.  

Project Management 
 
 
 

During 
Period 

No significant project management activities happened during this reporting period. NA 

B.    
1.  SPHC IMs During Design and HEC-RAS modeling activities for the PPC temporary bypass continued during this period. CH 
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  # Topics & Subtasks Date(s)  Major Activitiesi Conii 
Period MM 

HY 

During 
Period 

The technical team continued development of Joint Permit Application #1, which is slated for submittal on 8/9/12.  Plans were 
finalized for a coordination and review meeting with FEMA (Region VIII) and their HEC-RAS contractor in Denver. 

CH 
MM 
PT 
HY 

6/12/12 The CT received the 30% PPC Temporary Bypass document from CH2MHill. 
CT 
CH 

During 
Period 

CH2MHill continued coordination with the prefabricated bridge manufacturer for Smelter Bridge. CH 

During 
Period 

Design and HEC-RAS modeling activities for the PPC temporary bypass continued during this period. 
CH 
MM 
HY 

During 
Period 

The technical team continued development of Joint Permit Application #1, which is slated for submittal on 8/9/12.  Plans were 
finalized for a coordination and review meeting with FEMA (Region VIII) and their HEC-RAS contractor in Denver. 

CH 
MM 
PT 
HY 

6/12/12 The CT received the 30% PPC Temporary Bypass document from CH2MHill. 
CT 
CH 

During 
Period 

Permitting: Continued work on draft CLOMR application. Continued ESA compliance work for the CLOMR. 
 
Began work on MPDES permit modification.  Prepared figures and documentation to support revision of industrial permit.  Scheduled 
meeting with MDEQ for Tuesday 6/26/12 to discuss. 
 
Awaiting concurrence from MDEQ that no open cut mining permit is required. 

CH 
MM 
PTS 
HYD 

During 
Period 

PPC Temporary Bypass: Completed internal review of 30% detailed engineering documents.  Continued preparation of 60% 
document package. 
 
Awaiting METG review comments on 30% PPC temp bypass document package. 
 
Continued coordination with prefabricated bridge vendor 
 
Geotechnical investigation of smelter dam bridge approaches is schedule for mid July, and will be overseen by Hydrometrics. 
 
 

CH 
MM 
PTS 
HYD 

During 
Period 

PPC Realignment: Continued with preparation of the SOW for detailed engineering for the PPC Realignment.  Met for one full day with 
MMI and PTS to finalize scope requirements.  Text currently being prepared for METG review. 

CH 
MM 
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  # Topics & Subtasks Date(s)  Major Activitiesi Conii 
PTS 
HYD 
AGI 
CON 

During 
Period 

 
 
 
 

06/26/12 
 
 
 
 
 
 
 

06/28/12 

Permitting: Permitting: Continued work on draft CLOMR application. Coordinating with FEMA representative to schedule status 
update meeting with the East Helena Floodplain Administrator, DNRC Staff, and FEMA (tentatively scheduled for July 24th). 
 
 
Continued work on MPDES permit modification.  Conducted meeting with MDEQ regarding the MPDES permit, and defined next steps 
and anticipated schedule.  Began preparation of application for MPDES, 301, and NWP #7.  Surveyed creek bed for possible outfall 
locations. 
 
Awaiting concurrence from MDEQ that no open cut mining permit is required. 
 
Submitted draft PO #010 change order request to METG for review and comment. 

CH 
MM 
PTS 
HYD 

During 
Period 

PPC Temporary Bypass:   Conducted weekly team meeting. Continued preparation of 60% document package.  Performed sensitivity 
analysis at bridge crossings.  Awaiting vendor response. Updated HEC-RAS model for 60% temp bypass grading plan. 
 
Continued coordination with prefabricated bridge vendor for the smelter dam crossing. Requested cost data for prefabricated bridge 
structures.  Worked on erosion control plan for stockpiles.  Reviewed PPC bypass overflow weir concept. Prepared drilling task HASP. 
 

CH 
MM 
PTS 
HYD 

06/28/12 
PPC Realignment:  Prepared final draft work scope and budget.  Submitted to METG for review and comment.  METG comments are 
due back on Tuesday 07/03/12. 

CH 
MM 
PTS 
HYD 
AGI 
CON 

2.  ET Cover System IMs 

During 
Period 

Hydrometrics continued hydraulic modeling for the ET Cover System. 
HY 
CH 

During 
Period 

CH2M HILL completed preparation of Draft Demolition Sequencing Plan and issued document for CT review and comment. CH 

During 
Period 

Hydrometrics completed hydraulic modeling for the ET Cover System.  They are now preparing a draft summary for internal review. 
HY 
CH 
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  # Topics & Subtasks Date(s)  Major Activitiesi Conii 
During 
Period 

CH2M HILL completed preparation of Draft Demolition Sequencing Plan and issued document for CT review and comment. CH 

During 
Period 

Hydrometrics completed hydraulic modeling for the ET Cover System.  They are now preparing a draft summary for internal review. 
HY 
CH 

During 
Period  

ET Cover System Modeling:  Reviewed draft power point presentation summary of the results for internal team review. 
CH 

HYD 
06/19/12 
 
 
 

During 
Period  

Phase 1 demolition: Prepared project instructions for team. Conducted engineering kickoff meeting for Demolition Phase 1 
engineering and the City of East Helena water line engineering on Tuesday 6/19/12. 
 
Began detailed engineering activities for Demo Phase 1 and the COEH water line relocation. Submitted cost comparisons to METG for 
pipeline routing alternatives. 
 
Prepared revised draft change order to PO #019. 
 
Received letter from NW Energy regarding power line relocation.  Provided to METG. 

CH 
MMI 
HYD 

During 
Period 

Hydrometrics continued preparing a draft summary of the hydraulic modeling for the ET Cover System for internal review. 
HY 
CH 

During 
Period 

ET Cover System Modeling:  Revised power point presentation summarizing modeling results. 
 

CH 
HYD 

During 
Period 

 
 
 
 
 
 
 
 
 
 
 
 
 

Phase 1 demolition: Conducted weekly meeting with team to discuss progress and schedule. Continued preparation of 30% detailed 
engineering documents. Researched drawings of existing buildings. 
 
Continued detailed engineering of COEH water line.  Requested easement decision from METG and obtained approval to expand the 
easement on west side of Highway 518 if insufficient space exists in current easement. 
 
Continued coordination of ERM survey with Hydrometrics and IRS.  Reviewed document and returned to HYD for revisions. 
 
Prepared concept layout for COEH pipeline relocation. 
 
Submitted revised draft change order to PO #019 to METG for review and comment.  Began preparation of revisions this CO. 
 
Received letter from NW Energy regarding power line relocation.  Provided to METG. 
 
 
 

CH 
MMI 
HYD 

3.  Source Removal IMs 
During 
Period 

CH2M HILL completed preparation of CAMU liner options memorandum and submitted to the CT for EPA review.   CH 
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  # Topics & Subtasks Date(s)  Major Activitiesi Conii 
During 
Period 

The EPA issued comments on the CAMU liner options memorandum.   
CT 
CH 

During 
Period 

The EPA issued comments on the CAMU liner options memorandum.   
CT 
CH 

6/18/12 
 

During 
Period 

Onsite CAMU: Conducted project team kickoff meeting on 6/18/12.  Conducted telephone meeting with EPA to review liner 
requirements for Option 4.  Provided EPA with liner cross section figure for review. 
 
Began preparation  of 30% engineering design documents 

CH 
MMI 
HYD 

During 
Period 

CAMU: Continued 30% detailed engineering document preparation.  Estimated CAMU capacity for maximum LOSA footprint (~12.5 
acres).  Compiled results into a technical memorandum for submittal to METG. 

CH 
MMI 
HYD 

4.  IM Work Plans 

During 
Period 

CH2MHill continued work revising the 2012 IM Work Plan.  EPA and CT issued comments on the final draft document, which were 
worked into the revised final draft. 

CH 

During 
Period 

The CT and CH2MHill met with EPA to discuss Beneficiary comments on the IM Work Plan for 2012. 
CT 
CH 

During 
Period 

The CT issued comments on the Demolition Phase 1 Scope of Work (SOW) developed by CH2MHill. 
CH 
HY 

During 
Period 

CH2MHill continued work revising the 2012 IM Work Plan.  EPA and CT issued comments on the final draft document, which were 
worked into the revised final draft. 

CH 

During 
Period 

The CT and CH2MHill met with EPA to discuss Beneficiary comments on the IM Work Plan for 2012. 
CT 
CH 

6/15/12 The CT and CH2MHill issued the final draft of the IM Work Plan for 2012 for the 30-day public comment. 
CT 
CH 

During 
Period 

The CT issued comments on the Demolition Phase 1 Scope of Work (SOW) developed by CH2MHill. 
CH 
HY 

6/20/12 The CT attended the EHECTIC meeting to discuss and present the IM Work Plan for 2012. 
CT 
CH 

6/20/12 EPA and the CT held a public meeting and open house to present the final draft of the IM Work Plan for 2012.   
CT 
CH 
HY 

6/20/12 

IM WP 2012:  Prepared for and conducted IMWP 2012 public meeting at City of East Helena Fire Hall.  Meeting was held on 
Wednesday June 20, 2012 at 6:30 pm.  Prepared for and conducted similar presentation for EHECTIC meeting at 10 am on June 20, 
2012. 
 
IM WP 2013:  no work was completed this time period. 

CH 
MMI 
HYD 

During 
Period 

The CT issued comments on the Demolition Phase 1 Scope of Work (SOW) developed by CH2MHill. 
CH 
HY 
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During 
Period 

IM WP 2012:  Document out for public comment. 
IM WP 2013:  Began preparation of document outline for submittal to METG and Beneficiaries. 

CH 
MMI 
HYD 

During 
Period 

The CT issued comments on the Demolition Phase 1 Scope of Work (SOW) developed by CH2MHill. 
CH 
HY 

5.  RCRA Team Support 
During 
Period 

Prepared project instructions and submitted to Hydrometrics. Scheduled meeting to discuss CSM production effort. 
 
West Selenium Hot Spot/LOSA area - Updated the groundwater chemistry results and trends for key wells. 
 
Parcels 17/18 (East Tertiary Bench area) - Reviewed the offsite soils data compilation prepared by Hydrometrics in February 2012, 
to evaluate the spatial coverage and applicability (overall data sufficiency) of available soils data. 

CH 
MMI 
HYD 

6.  General (Programmatic) IMs 

During 
Period 

The CT and SP4C reviewed options, concerns, data requirements and costs associated with various price and compensation options 
for a general construction contract with CH2M Hill. 

SP 

06/29/12 

Obtained METG approval of PO #018 contingent upon CH2M HILL concurrence to delete work item 4.  Provided CH2M HILL 
concurrence. 
 
CH2M HILL and the CT continued negotiations related to contract terms and conditions for construction. 

CH 

7.  Project Management 06/28/12 
Prepared monthly report through May 28, 2012.  Reviewed monthly report with METG and defined changes to be included for next 
month.   Review weekly progress with METG, defined schedule revisions to be prepared. 

CH 

8.  Permitting 
During 
Period 

No significant permitting activities occurred during the reporting period. NA 

C.  CMS    
II.    

A.  
Site-Wide Health & Safety/Regulatory 
Compliance 

6/6/12 
EH personnel completed weekly inspections of health and safety systems, CAMU #1 and #2 liners, temporary liners, natural gas hoses 
and hazardous waste roll-offs. 

TS 

6/5-7/12 EH personnel pumped CAMU #1 leachate. TS 
During 
Period 

The CT and Hydrometrics continued work on a Smelter Dam EAP and monitoring slag pile stability. 
CT  
HY 

During 
Period 

The CT and Hydrometrics continued work on finalizing an updated HASP for upcoming site activities. 
CT 
HY 

6/11/12 
EH personnel completed weekly inspections of health and safety systems, CAMU #1 and #2 liners, temporary liners, natural gas hoses 
and hazardous waste roll-offs. 

TS 

6/11/12 
The CT informed Western States Insurance inspectors of the 40-hour HAZWOPER requirements to enter exclusion zones on their 
upcoming inspection of the site. 

 

6/15/12 
The CT and Hydrometrics surveyed perimeter elevations on the SE side of CAMU #2 in preparation of the drainage ditch excavation 
by TS Consulting. 

CT 
HY 
TS 
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  # Topics & Subtasks Date(s)  Major Activitiesi Conii 
During 
Period 

The CT and Hydrometrics continued work on a Smelter Dam EAP and monitoring slag pile stability. 
CT  
HY 

During 
Period 

The CT and Hydrometrics continued work on finalizing an updated HASP for upcoming site activities. 
CT 
HY 

6/19/12 
EH personnel completed weekly inspections of health and safety systems, CAMU #1 and #2 liners, temporary liners, natural gas hoses 
and hazardous waste roll-offs. 

TS 

During 
Period 

The CT and Hydrometrics continued work on a Smelter Dam EAP and monitoring slag pile stability. 
CT  
HY 

During 
Period 

The CT and Hydrometrics continued work on finalizing an updated HASP for upcoming site activities. 
CT 
HY 

6/25/12 Western States Insurance representative Jeff Clawson toured the plant site for insurance inspection. CT 

6/26/12 
EH personnel completed weekly inspections of health and safety systems, CAMU #1 and #2 liners, temporary liners, natural gas hoses 
and hazardous waste roll-offs. 

TS 

During 
Period 

The CT and Hydrometrics continued work on a Smelter Dam EAP and monitoring slag pile stability. 
CT  
HY 

During 
Period 

The CT and Hydrometrics continued work on finalizing an updated HASP for upcoming site activities. 
CT 
HY 

B.  Site Security 
During 
Period 

No site security issues or significant activities occurred during this reporting period. NA 

C.  Plant Operations 

6/1/12 Helena Septic pumped the septic tank outside the CT office building on site. NA 

6/7/12 
EH personnel continued servicing plant mobile equipment, including removing the driveline on the IT-18 loader and shipping to 
Great Falls for repair. 

TS 

6/13-
14/12 

EH personnel cleaned the HDS water treatment plant, car wash building and the Bathhouse in preparation of the insurance 
inspection by Western States Insurance. 

TS 

6/19/12 EH personnel replaced heater filters in the Bathhouse.  TS 
6/20/12 EH personnel installed the repaired driveline into the IT-18 loader on site. TS 

6/21/12 
The CT and City of EH Public Works Director Bill Casey inspected water leaking into a well at the former Company housing.  The 
director acknowledged the water leak is most likely City Water but is not concerned about repairing the leak since relocating the 
water main will abandon the leaking section. 

CT 

6/26/12 EH personnel added bleach to the HDS vessels to prevent bacteria buildup. TS 
6/27/12 EH personnel removed and charged the batteries on the D-25 water truck.  TS 
6/28/12 EH personnel replaced lights throughout the plant site and packaged them for disposal. TS 
6/28/12 EH personnel dumped HDS filter press and hauled sludge to the direct smelt building. TS 

D.  Stormwater Management 

6/4/12 The CT submitted the monthly DMRs for the HDS water treatment plant to MDEQ in compliance with MPDES permit requirements. NA 
6/4-7/12 EH personnel operated the HDS water treatment plant. TS 
6/11/12 Per annual MPDES requirement, CT personnel checked the calibration of the HDS plant effluent flow meter. TS 

6/11- EH personnel operated the HDS water treatment plant. TS 
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13/12 

E.  Documents & Records 
6/4/12 

CT personnel continued revising the estimated Scope of Work (SOW) and budget requirements for long-term storage of site 
documents. 

CT 

6/29/12 The CT began pre-cataloging boxes of documents in the Bath House in preparation for removing and storing them long-term. CT 

F.  Water Rights 

During 
Period 

The CT and Burnham continued discussions about long-term options for Burnham’s irrigation water needs following abandonment of 
Wilson Ditch. 

HY 

6/18/12 
Hydrometrics checked on the pump supplying Burnham with water and notified Rain-4-Rent about maintenance required to 
continue pumping. 

HY 

6/28/12 EH personnel completed routine check on Burnham’s irrigation pump. TS 

G.  Other Property Management 
During 
Period 

No significant other property management activities occurred during this reporting period. TS 

H.  Other Site Operations 
6/1/12 

After noticing an unusual water level and leaking water from an old well south of former company housing, the CT and Hydrometrics 
suspected a city water leak and contacted the City of EH to have them investigate this concern next week. 

CT 
HY 

6/11/12 
The CT and Hydrometrics began collecting slag crack meter data.  The monitor was placed on an overhanging crack on the NE corner 
of the slag pile near Prickly Pear Creek. 

CT 
HY 

IV.    

A.  Agricultural Leases 

6/5/12 Gary Burnham placed cattle in East Fields and near the Manager’s House to start grazing to reduce fire hazard in the area. NA 
During 
period 

CT personnel continued updating the CT’s Well Access Agreement with Gary Burnham and Prickly Pear Simmental Ranch to include 
grazing of East Fields. 

CT 

6/5/12 Gary Burnham placed cattle in East Fields and near the Manager’s House to start grazing to reduce fire hazard in the area. NA 
6/11-
12/12 

Gary Burnham began moving cattle from East Fields to their summer grazing area in the mountains.  70-head were moved out on 
6/11, and another 70-head were moved into the vacated area on 6/12. 

CT 

During 
period 

CT personnel continued updating the CT’s Well Access Agreement with Gary Burnham and Prickly Pear Simmental Ranch to include 
grazing of East Fields. 

CT 

6/18/12 
The CT received comments from an EH resident questioning the ability of the Trust to have cattle inside the city limits of EH.  The CT 
advised her to attend the public meeting and voice her concerns there.  

CT 

6/21/12 
The CT inspected the grazing conditions in East Fields near the soil repository and recommended that Burnham move his cattle to 
their summer location soon as to avoid overgrazing.  Also, the CT inspected the weeds and fuel load of grasses in the Vollmer 
property and recommended mowing the grass around the perimeter of the property. 

CT 

During 
period 

CT personnel continued updating the CT’s Well Access Agreement with Gary Burnham and Prickly Pear Simmental Ranch to include 
grazing of East Fields. 

CT 

6/30/12 
Buchanan Spray Service sprayed noxious weeds on plant site and the surrounding area that are not currently under agricultural 
lease. 

CT 

During 
period 

CT personnel continued updating the CT’s Well Access Agreement with Gary Burnham and Prickly Pear Simmental Ranch to include 
grazing of East Fields. 

CT 

B.  Community Land Uses 
6/14/12 The CT emailed the property use agreement to Big Sky Fireworks for access during the annual 4th of July fireworks display. CT 
6/14/12 The relocation of the EH depot was postponed due to concerns about bracing the structure during transport. CT 
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6/21/12 The CT executed the property use agreement with Big Sky Fireworks for access during the annual 4th of July fireworks display. CT 

6/22/12 
The CT received a request from Historical Preservation Officer Pam Attardo to salvage some of the fence surrounding the proposed 
modular office building site to use around the relocated EH train depot. 

CT 

C.  Redevelopment & Property Sale 
During 
Period 

CT personnel began preparations for the June 20 annual public meeting, including creating notification and ad to run in Helena IR, 
compiling reminder notifications and delivering them to the EH City offices. 

CT 

D.  Slag Re-Processing 6/29/12 Green Earth Metals representative Mark Safronoff toured the slag pile and Ore Storage building for potential slag purchase. CT 

E.  City/County Land Transfers 
During 
Period 

No significant City/County land transfer activities occurred during this reporting period. NA 

V.   

A.  Personnel & Office Operations 

6/5/12 CT personnel participated in the weekly EH staff meeting. CT 
During 
Period 

Hydrometrics continued finalizing bids for site prep activities, including leveling, compacting, installing underground utility lines and 
removing existing fencing for the modular office structure. 

CT 
HY 

6/11/12 
CT personnel met with Northwestern Energy and Eagle Electric to discuss power requirements and options for the modular office 
building near Manlove Ave. 

CT 

6/12/12 CT personnel participated in the weekly EH staff meeting. CT 

6/12/12 
The CT approved the engineered drawings for the modular office structure from US Modular.  Two minor additions were made prior 
to approval, including adding floor outlets in the conference room and inclusion of a small office partition. 

CT 

During 
Period 

CT personnel continued preparations for the upcoming Public Meeting and Open House, including placement of notification in the 
Helena IR, gathering of presentation equipment and printing of presentation material. 

CT 

During 
Period 

Hydrometrics continued finalizing bids for site prep activities, including leveling, compacting, installing underground utility lines and 
removing existing fencing for the modular office structure. 

CT 
HY 

6/19/12 CT personnel participated in the weekly EH staff meeting. CT 

6/19/12 
The CT transferred electric power out of Zanetti’s name and into the Trust’s name for removal and reconnection of power to the 
proposed modular office building location on Manlove Ave. 

CT 

6/18-
20/12 

CT personnel finalized preparations for the upcoming IM Work Plan Public Meeting and Open House, including gathering materials, 
making printouts and coordinating efforts with vendor displays for the meeting. 

CT 

6/20/12 CT personnel received a quote from Eagle Electric to install the meter base for the modular office building near Manlove Ave. CT 

6/22/12 
The CT received stamped engineered drawings for the modular office structure from US Modular.  The final additions of interior and 
exterior colors were submitted. 

CT 

6/20-
21/12 

EH personnel demolished existing sheds on the proposed modular office building site and placed in roll-off dumpsters in preparation 
of site prep activities by Double-Stud Construction. 

TS 

6/22/12 
Hydrometrics received notice that Double-Stud Construction will begin site prep activities, including leveling, compacting, installing 
underground utility lines and removing existing fencing for the modular office structure early next week. 

CT 
HY 

6/26-
27/12 

EH personnel demolished sheds on the Zanetti lot and placed in roll-off dumpsters.  Also, they removed the chain link fence 
surrounding the area and placed roughly 120 feet of fence near the Manlove Cabin to surround the EH depot.  All remaining fencing 
was placed in roll-off dumpster. 

TS 

6/28/12 The CT obtained water and sewer permits from the City of EH for the installation and connection of utilities at the modular office CT 
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building site near Manlove Ave. 

6/28/12 
The CT submitted a signed construction agreement and payment to Northwestern Energy for the installation of electricity to the 
modular office building site near Manlove Ave. 

CT 

B.  Financial Affairs 

6/5/12 
The CT received notice from Western States insurance of their intent to complete an inspection of the site for review of insurance 
liability. 

CT 

During 
Period 

SP4C continued development of CT project controls systems during the reporting period. SP 

During 
Period 

The CT continued to evaluate and review PO’s for CH2MHill.  Specific questions on the draft PO #019 were provided to CH2MHill. 
CT 
CH 

VI. Upcoming Activities  

  

7/15/12 Scheduled date for close of thirty-day public review and comment period for 2012 IMWP. CH 
8/09/12 Targeted date for submittal of Joint Permit Application #1. CH 
8/15/12 Targeted date for delivery of CT modular office structure. UM 

   
   

V.  Outstanding Items and Issues  

  NA Beneficiary feedback on the Phase II RFI draft report. NA 
  NA CT follow-up on crop agricultural leases. NA 
  NA CT revisions to and preparation of final 2012 IM WP. NA 
  NA CT and Chemet follow-up on P&S agreement. NA 
  NA EPA response to CT proposal regarding outdoor amphitheater. NA 
  NA Beneficiary response to CT recommendation on project specific insurance proposal. NA 
  NA EPA feedback on CH2M Hill contract options for IM construction activities. NA 
  NA Follow-up with Burnham on long-term solution for addressing Burnham Ranch water rights and re-located POD. NA 
  NA EPA, CT, USFWS, Gradient and CH2M Hill follow-up on perimeter soil sampling (birds and CSMs). NA 
  NA Beneficiary feedback on CT recommendations for documents/records cost allocations. NA 
  NA EPA feedback on next steps for revising the CMS work plan. NA 
  NA EPA feedback on Smelter Dam EAP. NA 
  NA EPA comments and feedback on CT Site-wide HASP. NA 
  NA EPA approval of CT request for budget increase to Level 2 Cost Center II.P (Communications & Community Relations) NA 
  NA Beneficiary approval of CT request for increase in Administrative Account budget to fund EH water rights activities. NA 
  NA Beneficiary approval of CT request for Administrative Account budget increase to fund conveyance of parcels to City and 

County and follow-up with EHSD request to sample Dartman fields. 
NA 

  NA 
  NA CT follow-up with Burnett on well access agreement. NA 
  NA EPA and CT feedback on revised draft 2012 IMWP. NA 
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  NA US approval of CT request for Administrative Account budget increase to fund City-County transfers.   NA 
 
________________________________ 
 
1 See Attachment I for a list of acronyms used in the weekly progress reports. 
1 “Con” refers to consultants, contractors and third-party professionals involved in the specific tasks and activities.  A list of all such consultants, contractors and third-party professionals, along with the 
corresponding abbreviations used in the weekly progress reports, is provided in Attachment II.    
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Section 3. Describe and estimate the percentage of studies completed. 

No projects or studies were completed in July 2012.  A complete listing of projects completed in 

2012 will be reported in the January 2013 Progress Report. 
 

 

Section 4. Describe Actions being taken to address problems. 

There were no actions required to address problems associated with the Decree. 

 

Section 5. Identify changes in key personnel during the period. 

None during the reporting period. 

 

Section 6.  Describe the status of financial assurance mechanisms, including whether any 

changes have occurred, or are expected to occur which might affect them, and the status of 

efforts to bring such mechanisms back into compliance with the requirements of this Decree. 

The Custodial Trust received funds for Environmental Actions earmarked for site clean‐up 

in connection with the ASARCO bankruptcy settlement.   The Custodial  Trust  deposited  the  

funds  in  a  segregated  East  Helena  Clean‐up account and is investing and managing the 

funds in accordance with the provisions of the Settlement Agreement.   Issues related to the 

CAMU trust are stilling being resolved between the beneficiaries and ASARCO. 

 

  








